

No. 1

Date of Issuance: 18 November 2020 Effective Date: 18 November 2020

Project: 2020 RSID 858 Overlay	Owner: Yellowstone County	Owner's Contract No.: <i>N/A</i>
Contract: 2020 RSID 858 Overlay		Date of Contract: 17-Nov-2020
Contractor: FirstMark Construction, LLC		Engineer's Project No.: <i>N/A</i>

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Provide additional 3 inch deep paving for 2 additional lots per the original project specifications, and other miscellaneous related items

Attachments (list documents supporting change):

n/a (use RSID contingency of 25% of contract, and testing budget of \$2,000.00)

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 66,655.00

[Increase] [Decrease] from previously approved Change Orders No. __ to No. __:

Contract Price prior to this Change Order:

\$ 66,655.00

[Increase] [Decrease] of this Change Order:

\$ 18,663.75

Contract Price incorporating this Change Order:

\$ 85,318.75

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☐ Calendar days

Substantial completion (days or date):_____

Ready for final payment (days or date): _____

[Increase] [Decrease] from previously approved Change Orders
No. *n/a* to No. *n/a*:

Substantial completion (days): _____

Ready for final payment (days):

Contract Times prior to this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date):

Ready for final payment (days or date):

Contract Times with all approved Change Orders:

Substantial completion (days or date):

Ready for final payment (days or date): _____

RECOMMENDED:

By: M. J. [Signature]
Engineer (Authorized Signature)

Date: 11-30-2000

Approved by Funding Agency (if applicable):

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ble):

ACCEPTED:

By: Justin Lyle
Contractor (Authorized Signature)

Date: 11-30-70

Date: _____