

Date of Issuance: 1/21/2021

Effective Date:

Owner: Yellowstone County, Montana

Owner's Contract No.:

Contractor: Shumaker Trucking and Excavating Contractors, Inc

Contractor's Project No.:

Engineer: Cushing Terrell

Engineer's Project No.: METGRAND DEMO

Project: MetraPark Grandstands Demolition

Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Additional Contract Days due to Temporary Injunction

Increase Due to Impacts to Abatement from Wrangler National Finals Team Roping (\$8,450.00)

Decrease due to cost sharing for Damaged Hydrant ([3,667.00])

Attachments: Schroeder Contracting Change Order Request
Hydrant Repair/Extension Quote

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>699,000.00</u>	Original Contract Times: Substantial Completion: <u>November 30, 2020</u> Ready for Final Payment: <u>December 15, 2020</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____: \$ <u>0.00</u>	[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>699,000.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>November 30, 2020</u> Ready for Final Payment: <u>December 15, 2020</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>4,783.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>7 Weeks</u> Ready for Final Payment: <u>9 Weeks</u> days or dates
Contract Price incorporating this Change Order: \$ <u>703,783.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>January 18, 2021</u> Ready for Final Payment: <u>February 15, 2021</u> days or dates


RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: Kevin John Speltz
Engineer (if required)

By: _____
Owner (Authorized Signature)

By: 
Contractor (Authorized Signature)

Title: Project Engineer

Title

Title Joseph G. Aline, Sec./Treas.

Date: 1/22/21

Date _____

Date 1/22/21

Approved by Funding Agency (if applicable)

By: _____
Title: _____

Date: