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YELLOWSTONE COUNTY

BILLINGS, MONTANA

REQUEST FOR QUALIFICATIONS FOR
GENERAL CONTRACTOR/CONSTRUCTION MANAGER SERVICES
FOR
ALTERNATIVE PROJECT DELIVERY
FOR

THE YELLOWSTONE COUNTY DETENTION FACILITY ADDITION/REMODEL

NOVEMBER, 2016
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Request for Qualifications for General Contractor/Construction Manager Services
Yellowstone County Detention Facility Addition/Remodel
Billings, Montana

The Commissioners of Yellowstone County, Montana approved funding for the design, new
construction and renovation of the Yellowstone County Detention Center (YCDF). The Commissioners
of Yellowstone County, Montana, (the “County”), require the services of a competent General
Contractor/Construction Manager(s) (GC/CM), normally engaged in this profession and duly registered
as a Construction Contractor in the State of Montana, to provide GC/CM services as an alternative
delivery process, specifically for the following Project:

The Yellowstone County Detention Facility Addition/Remodel
3165 King Avenue East, Billings, Montana

It is the Commissions desire to engage a qualified GC/CM firm to work with the County and the selected
Architectural firm for the performance of this project. The County has selected Schutz Foss Architects as
the Design Firm for the project. The Owner’s Architects have completed design development
documents, and which can be viewed at the following website:

https://schutzfoss.sharefile.com/d-s5d391f6a761448da

Time is of the essence, as the project shall be fully complete and ready for occupancy by no later than
spring of 2018.

The final form of the contract shall be an amended AIA A-133™ - 2009 “Standard Form of Agreement
Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of
Work Plus A Fee with a Guaranteed Maximum Price”, in conjunction with AIA A201™ - 2007 “General
Conditions of the Contract for Construction.” It is the intent of the County to make a single award for
these services specific to YCDF.

The entire context of this RFQ/RFP for GC/CM services, including submittal instructions, can be found on
the County’s website at the following link: http://www.co.yellowstone.mt.gov/ and are also available at
Yellowstone County Commission offices located at 217 North 27" Street, Billings, Montana.



https://schutzfoss.sharefile.com/d-s5d391f6a761448da
http://www.co.yellowstone.mt.gov/
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SUBMITTAL OF INFORMATION

Eight (8) hard copies and 1 electronic copy of the written response to this RFQ must follow submittal
instructions, must be placed in a separate sealed package, clearly marked RFQ, and be received at:

Board of County Commissioners
Room 403

217 N. 27" Street

Billings, MT 59101.

NOTE: CAREFULLY READ SUBMITTAL INSTRUCTIONS. The separate sealed RFQ and RFP responses will be
placed together in a single sealed package.

ALL QUESTIONS AND CONTACTS REGARDING THIS RFQ MUST BE SUBMITTED IN WRITING (email or
facsimile is acceptable) TO:

Purchasing Department

Yellowstone County Courthouse

Attention: James Matteson

217 North 27" Street

Room 404

Billings, MT 59101

E-mail: jmatteson@co.yellowstone.mt.gov

Fax:  406-254-7929

INSTRUCTIONS TO PROPOSERS:

Statements of Qualifications must:

1. Follow the format outlined in the Selection Procedure;

2. Be signed by an officer or principal of your firm;

3. Be contained in a document not to exceed a total of Twenty-five (25) single side, 8.5”x 11” pages. This
page limit is inclusive of all information, pictures, charts, graphs, tables, and text the proposer deems
appropriate to be part of the review of the firm's qualifications. A transmittal letter and front and back
cover pages are exempted from the page limit. Page size is limited to 8-1/2 x 11 inches, with basic text
size of all information reasonably legible.

TIMELINE FOR REVIEW AND SELECTION AS FOLLOWS:

Advertising dates: November 11", 18" and 25", 2016
Submission of firms Qualification’s due: December 2, 2016, 5:00PM MST
Receipt acknowledged by Owner: December 6, 2016 at the regular board meeting

Review by the County: TBD


mailto:jmatteson@co.yellowstone.mt.gov
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Interviews: TBD
Selection and Negotiation: TBD
Award: TBD

GENERAL REQUIREMENTS FOR GC/CM SERVICES:

SCOPE OF PRECONSTRUCTION SERVICES

The specific scope of pre-construction services will be negotiated prior to signing the Contract. In
general, pre-construction services are anticipated to include the following:

1. Participation in all design, coordination, and building committee meetings;

2. Review of all designs for constructability;

3. Work with the County and design team on phasing, scheduling, and other strategies to complete
construction of this scale of project on or before the aforementioned dates;

4. Coordination and gathering of input from subcontractors regarding constructability;

5. Review and cost evaluation at each phase beyond 50% CD’s of design taking into consideration
schedule, phasing and market conditions;

6. Consult with, advise, assist, and provide recommendations to the County and design team on
materials and constructability;

7. Provide information, estimates, schemes, and participate in decisions regarding construction
materials, methods, systems, phasing, and costs to assist in determinations which are aimed at
providing the highest quality building, constructed using the most sustainable construction materials
and practices, within the budget and schedule;

8. Review in-progress design and construction documents and provide input and advice on construction
feasibility, alternative materials, costs and availability;

9. Review completed design and construction documents prior to subcontractor/supplier
bidding/selection and suggest modifications to improve completeness and clarity and to eliminate
construction change requests due to inconsistencies or omissions in the construction documents;

10. Provide input to the County and the design team regarding construction market bidding climate,
status of key subcontract markets, and other relevant economic conditions;

11. Recommend and actively source labor and material resources necessary to complete the project
construction;

12. Provide input to the County and the design team regarding long lead time materials and equipment,
impact on the construction schedule and strategies for mitigating the impact;

13. Prepare construction cost estimates for the Project at the construction document design phase and,
if appropriate, at other times throughout of the work;

14. Notify the County and design team immediately if construction cost estimates appear to be
exceeding the construction budget, and reconcile each cost estimate with the Architect’s cost estimate,
if required;

15. Furnish a final construction cost estimate for the County’s review and approval;

16. Develop a firm construction schedule;
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17. Develop all subcontractor/supplier bid packages and perform all advertising and receipt of
subcontractor and supplier bids;

18. Obtain bids per trade for the County’s review, unless otherwise approved by County in order to meet
resourcing requirements, per the GC/CM Contract. Self-performed work must be bid against at least two
subcontractors, if readily available;

19. Upon execution of any Early Work Amendment prior to a GMP agreement, undertake early material
Procurement, site preparation, and advance construction work.

SCOPE OF CONSTRUCTION PHASE SERVICES

In general, Construction Phase Services are anticipated to include the following:

It is anticipated that a GMP for the entire project will be requested near the completion of the
Construction Documents phase provided the cost estimate is within the County’s budget. The
established GMP will be the maximum amount paid for the entire work, unless scope changes are
requested by the County. Acceptance of the GMP by contract will constitute completion of
preconstruction services and the GMP Agreement/Amendment will initiate the construction period
services for the Project. For any work conducted on site prior to the establishment of the GMP the
GC/CM will provide appropriate levels of performance and payment bonds for any work in progress. At
the time of execution of the GMP, the GC/CM will be required to submit a 100% performance and 100%
payment bond for the amount of the GMP. The County retains the option to cancel the construction
phase services, or to start a new process for the construction of the project, or terminate the contract
and negotiate a replacement contract with the next highest rated Proposer from this solicitation, or to
conclude the GC/CM’s services at pre-construction and issue the Project on a lowest, responsible bidder
method.

Reference to The State of Montana Wage Rates/Schedule incorporated in this RFQ is provided for
informational purposes only. The selected GC/CM(s) will be required to comply (as a minimum allowable
rate schedule) with those Rates adopted and effective at the time of signing the GMP Amendment or
any time work is awarded on the project for construction.

Full text for rates and compliance can be found on the State of Montana Department of Labor website:

http://erd.dli.mt.gov/Portals/54/Documents/Labor-Standards/dli-erd-ls148.pdf?ver=2016-01-13-091253-813

SELECTION PROCEDURE

This RFQ is the first of a multi-part selection process. In order to qualify for further consideration,
Proposers must comply with the mandatory requirements provided below. Statements of Qualifications
that do not contain the required documentation will be deemed nonresponsive to this RFQ requirement
and will be rejected on that basis. Only firms that satisfy the required qualifications as determined by
the County selection committee will be able to propose further by having their RFP opened and
reviewed by the County. To be eligible and have their proposal reviewed by the County, Proposers must
meet certain minimum Qualification Conditions.


http://erd.dli.mt.gov/Portals/54/Documents/Labor-Standards/dli-erd-ls148.pdf?ver=2016-01-13-091253-813
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The County has identified the following pass/fail Qualification Conditions in order to establish eligibility
(qualified) to advance further as part of this RFQ. The scoring questions that follow these Qualification
Conditions, will establish the qualified firms and said firms will be invited to provide a Proposal.

Qualification Conditions (pass/fail)

1. General Contractor/Construction Manager Firm Information:

a. Proposer must demonstrate successful experience and capacity to act as a GC/CM on projects of
similar size, type and complexity. Specifically, the County will be looking for successful experience
constructing medium security detention facilities for public agencies.

b. Firm Background: Describe your firm’s history. Include information identifying the firm’s annual
volume of business, financial/bonding capacities, and speak to the firm’s stability in the marketplace.
Information identifying the firm’s strengths and weaknesses along with special capabilities that may be
appropriate to this Project will assist in the evaluation.

c. Provide complete information on your bonding company and agent.
i. Provide contact name, phone and email information for this project.
ii. If less than 5 years, or not your exclusive surety source, list others used in the last 5 years

d. In the last five (5) years, have you (for each “yes” response provide an explanation):
i. had a settled or pending claim against your payment or performance bond?
ii. had a contract terminated for default on a project?
iii. been assessed liquidated damages for late delivery of a project?
iv. taken legal action or dispute resolution proceedings against an Owner other than for an
Owner’s failure to pay?

2. Bonding Capacity:

Provide proof of bonding capacity. The Proposer must be capable of providing a 100% performance
bond and 100% payment bond for a project valued up to $15 million in construction costs, as
documented by a letter or binder from the Surety, this letter will be an absolute guarantee not a
favorable response from the surety and submitted with the RFQ response.

3. Construction Contractor Registration:
Proposer must include evidence of valid current Montana construction contractor registration
submitted with the RFQ response.

4. Safety

a) Provide incidence rate, experience modification rate, AND loss ratio. An incidence rate
greater than the latest average for non-residential building construction as established by
the federal Bureau of Labor Statistics (BLS) for the prior year or an experience modification
rating (EMR) greater than 1.0 or a loss ratio of more than 100% may result in immediate
disqualification on this item.
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b) Provide your firm’s number of employees for BLS’s most recent reporting period and your
firm’s applicable NAICS code.

c) Proposer may submit an explanation for incident rate, EMR, and/or loss ratio greater than
those listed here for further consideration by the Owner. The Owner reserves the sole right
to waive the pass/fail requirement if, in the Owner’s sole judgment, sufficient justification
exists for any explanation provided. The Owner also reserves the right to request additional
information and/or clarification on this item but is not obligated to do so prior to making its
determination on whether or not to waive the requirement.

Firms that meet the aforementioned pass/fail requirements will be further evaluated by the County
selection committee, to determine reasonableness of meeting the following minimum qualification
standards specific to this type of project.

1. Specific Project Requirements:

a. Proposer should provide evidence of successful experience and capacity to act as a GC/CM on
similar projects (i.e. alternative delivery methodology, pre-construction services, phased
construction and critical timelines), and on occupied detention facilities. Provide a list of county
detention centers, and state correctional facilities, currently under construction, or completed,
in the last five years, including size and cost. Provide all pertinent contact information for the
agencies and designers familiar with your work on each project.

b. Proposers’ project manager and superintendent should demonstrate that they have:
i. Successfully completed projects of this type individually; and,
ii. Successfully completed projects of this type together.

c. Proposers should provide evidence of their success in maintaining project schedules for
projects specific to detention facilities, and specifically occupied detention facilities.

d. Proposers should provide their current and projected workload, specifically projects under
construction and projects under contract. Provide a specific total dollar value for projects under
contract.

e. Proposers should provide a general description of their experience in the preparation and
execution of a Subcontracting Plan as pertains to public bidding requirements.

f. Proposers should provide evidence and knowledge of common cost estimating practices, and
ability to maintain established budgets for projects of similar size and scope.

g. Proposers should provide evidence of successfully completing work on public detention
facilities.

In addition to the above, responders are asked to provide the following:

1. Cover letter / Statement of interest;
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2. List the firm’s name and complete address. List both street and mailing address;
3. Provide the address of the specific office which will have responsibility for performing the work;
4. Provide résumé’s of proposed staff and relevant experience.

This RFQ shall not commit the County to enter into any agreement, to pay any expenses incurred in
preparation of any response to this request, or to procure or contract for any supplies, goods or
services. The County reserves the right to accept or reject any and all responses received as a result of
this RFQ if it is in the County’s best interest to do so. By offering to perform services under this
procurement, proposers agree to be bound by the laws of the State of Montana, including but not
limited to: applicable wage rates, gross receipts taxes, building codes, Equal Opportunity Employment
practices, and safety.

Only the RFP responses of those firms which are adjudged, by the determination of the selection
committee, as qualified, will be opened and reviewed following this RFQ process.

- END OF THIS RFQ -



